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STATUS REPORT - CONSOLIDATED FIRE, SHERIFF, AND OFFICE OF
PUBLIC SAFETY COMMUNICATIONS SYSTEM PROJECT (CFSCS)

On November 29, 2005 your Board approved an agreement with RCC
Consultants Inc. (RCC) to develop a technical scope of work and evaluation tools
for a Request for Proposal (RFP) to acquire a Consolidated Fire, Sheriff, and
Office of Public Safety Communications System (CFSCS). The CFSCS
Executive Committee, consisting of representatives from Sheriff, Offce of Public
Safety (OPS), Fire, Chief Administrative Office (CAO), Chief Information Office
(CIO), and Internal Services Department (ISO), continues to oversee this project.

This is the third status report on this project.

Accomplishments

· RCC has delivered functional requirements for the mobile data portion of
the system. The requirements have been reviewed and approved by the

CFSCS Technical Subcommittee.

· The City of Los Angeles was notified it has been allocated $2,500,000
from the U.S. Department of Homeland Security, Office of Domestic
Preparedness (ODP) under the federal Fiscal Year 2006 Urban Area
Security Initiative (UASI) grant program to support the development of a
single platform interoperable communication system within the
Los Angeles Region. The City of Los Angeles anticipates accepting the
award within the next month; the award will then be administered by the
Sheriff's Department, on behalf of the Regional Interoperable Steering
Committee (RISC) and the County.
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· A Statement of Work has been developed with RCC to satisfy the
requirements of the UASI grant, which calls for completion of a detailed
needs analysis and development of a RFP within nine months. The
Sheriffs Department is preparing, for Board approval, a contract with RCC
to perform the UASI needs analysis and develop a regional RFP.

· Based on prior Board approval, RCC's contract has been amended in the
amount of $165,000 to develop specifications for a Records Management
System (RMS) to incorporate in the CFSCS RFP. The RMS will be
designed to integrate with the Computer Aided Dispatch system. RCC
and the RMS subcommittee have developed and issued a Request for
Information (RFI) to identify interested RMS vendors to determine the
"state-of-the-art" for RMS systems.

· The Finance Task Force, with representatives from iSO, CAO, Fire,
Sheriff, and OPS, has met on an ongoing basis and has developed
language related to funding and financing options for inclusion in the
CFSCS RFP.

· The CFSCS Executive Committee continues to work with the Regional
Interoperable Steering Committee (RISC) to integrate the County's

planning efforts with those of RISC.

· A RISC Legislative Advocacy Sub-Committee, chaired by Chief P. Michael
Freeman, held its first meeting on March 14, 2007. The subcommittee will
develop a communications strategy for elected offcials, the public safety
community and external stakeholders. Of primary importance is the
coordination of the legislative strategies of Los Angeles City and County,
RISC and the Interagency Communications Interoperability System (ICIS)
(Glendale, Burbank, et. al.)

Decisions Reached

· On January 9, 2007, your Board approved in concept the draft RISC
Governance Board and JPA. After it is finalized by RISC, the JPA will be
submitted to your board for final approval.

Goals for Next Quarter

· RCC is developing requirements for the next portion of the CFSCS, the
Computer Aided Dispatch (CAD) system. The CAD requirements are
expected to be completed by April 2007.
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· After the CAD requirements are completed, RCC wil develop voice
requirements for the CFSCS. The radio requirements are expected to be
completed by July 2007.

· While the County's CFSCS requirements (for CAD, RMS, mobile data and
voice radio) will be completed by July 2007, RISC's requirements are not
expected to be completed until the end of 2007. The CFSCS executive
committee will consider delaying release of the CFSCS RFP in order to
coordinate with the RISC efforts so that a single regional RFP can be
issued.

· The RISC Legislative Advocacy Sub-Committee will coordinate federal
advocacy efforts to develop a funding strategy with the County and RISC.

Questions on these or other issues may be directed to Sheila Williams in my
office at (213) 893-2297.
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